

## THE BLACK VAULT

This document was obtained from The Black Vault, an online database of declassified government documents. This particular record is housed in the MKULTRA/Mind Control Collection, a compilation of more than 20,000 pages declassified by the Central Intelligence Agency (CIA). The entire collection is free to download and online at:

http://mkultra.theblackvault.com

14410

Reference:	Monti	11y :	Progre 1969	ess Repor	rt January	covering, 1970.	the	period
						*		
وليست يستسر	* a							

Following is a Progress Report on development of a second generation pretotype for the detection in ambient noise.

## WORK STATUS

Work is continuing on both the hardware to be delivered and the final report.

## FUTURE WORK

Delivery of the hardware will be somewhat later than the original January 16 delivery date. Delivery of the final report will be 30 days after the hardware is delivered.

## FINANCIAL STATUS

Total funds made available for 12 month contract period

Funds expended for 12 months of contract period

Direct Labor 'Overhead Materials Travel

Funds available for completion of contract

The total funds available for the contract have been 97% expended. The contract work is 97% complete at this time.

Very truly yours,